TiTLE: HUuMANITARIAN RESPONSE FOR CONFLICT-AFFECTED PoPuULATIONS IN CENTRAL AND EAST DARFUR
REPORTING PERIOD: OctoBer 01 - Decemser 31, 2015

.T’%?;\ﬂUSAlD TEARFUND

\"“"‘;’é FROM THE AMERICAMN PECPLE

Made possible by the generous support of the American
People

QUARTERLY PROGRAM PERFORMANCE REPORT

HUMANITARIAN RESPONSE FOR CONFLICT AFFECTED POPULATIONS IN EAST DARFUR
GraNT: AID-OFDA-G-15-00200

10/01/2015 — 12/31/2015

Organization Name: TEARFUND

Headquarters Contact Information Field Contact Information

Contact: Carole Murphy-Woolford Contact: Joshua Jespersen

Mailing Address: Tearfund, 100 Church Road, Mailing Address: St 5, Amarat,

Teddington, Middlesex, TW11 8QE, UK Khartoum, Sudan

Telephone: +44 (0)20 8943 7902 Telephone: +249 (0) 912 105984

E-mail: cmw@tearfund.org E-mail: sudan-cd@tearfund.org

Programme Title: Humanitarian Response for Conflict-Affected Populations in Central
Darfur and East Darfur

OFDA Grant Number: AID-OFDA-G-15-00200

Country/Region: Sudan, East Darfur and Central Darfur

Type of Disaster/Hazard: Civil Strife

Time Period Covered by the Report: OctoBer 01 — DecemBer 31, 2015

Date of Report Fesruary 05, 2016

Executive Summary

Central Darfur

During this reporting period the security situation was relatively stable. Communities in the project areas were able to travel to
harvest their crops and all the project areas remained accessible. There was some evidence of a slight deterioration in
nutrition status at the beginning of the reporting period. This was due to the late start of the rains and the delay in the harvest
season which meant that caretakers were still preoccupied with harvesting in October. There was still limited availability of
both Super Cereal plus (SC+) Supplementary Feeding materials, from the World Food Programme (WFP), and ready-to-use
therapeutic foods (RUTF), from UNICEF.

As this reporting period coincided with the delayed harvest season the majority of activities conducted were related to the
maintenance of water supply systems in the IDPs camps in collaboration with Water and Environment Services (WES).

East Darfur

The security situation in Yassin and Shaeria localities remained calm during the reporting period as such there were no
significant impacts on population movements. Approximately 13,700 returnees from the Labado IDP camp, which was 50m
from the UNAMID compound were moved back to their old village 2.5 km away following instructions by the government. A
mission visit carried out between November 26-29 identified water, health, sanitation, and education services as the main
urgent needs in the new location prompting response by agencies in East Darfur (OCHA, Sudan).

Measures already put in place by the state government to stem criminal activity and tribal conflict seemed to be effective;
peace initiatives by the state government eased tensions between the Rezigat and Maaliya, where efforts to foster peace and
harmony remained on course.

There was an delay in approving the WASH Technical Agreement (TA) at the Federal level with the final approval being
granted in September. Despite this initial setback, community and resource mobilisation continued. Procurement of materials
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including generators, hand pumps materials and submersible pumps were procured at Khartoum level. However, accelerated
project implementation was hindered by Khartoum lead times and delays in the delivery of materials to the field.

Suspension of Tearfund’s activities in Sudan

On December 14, government officials visited the Tearfund offices in Khartoum and across Darfur and requested that our
offices close until further notice. More information is provided about this at the end of this report under the heading ‘Situation
Update’. Throughout the process of negotiations with the government, OFDA/Khartoum was kept fully informed of events as
they developed and we would like to take this opportunity to thank OFDA for their continued support throughout. To date
(Feb 05, 2015), we have regained access to our Khartoum office but have not regained access to our field site offices across
Darfur. Lack of access to field sites has unfortunately had an impact on our ability to fully gather the information required to
effectively report on progress for this quarter.

SECTOR 1: NUTRITION
Objective 1: Nutrition — Improved nutritional status of malnourished children and pregnant and lactating women
in target areas

Table 1: Summary of project activities planned and executed during the quarter (Central Darfur only)
Activity | Comments
Sub-sector 1: Management of moderate acute malnutrition (MAM)

Supporting of 4 Central Darfur

Supplementary In this reporting period there were:

Feeding Programme | 1235 new cases admitted. 317 male and 918 female. 99 boys and 103 girls under the age of
(SFP) Centres twelve months, 218 boys and 502 girls between 12 — 59 months and 313 Pregnant and

Lactating Women (PLW) we admitted.

838 cases were discharged from the Targeted Supplementary Feeding Programme (TSFP)
during this quarter. 596 children U5s of age and 242 PLW.

491 children U5s years of age were cured, there were 88 defaulters, 0 deaths and 17
non-responders.

The cured rate, defaulter rate, death rate, and non-responder rate were 82.3% 14.7%, 0% and
3% respectively which indicate effectiveness and quality of the TSFP programme. There was a
deterioration of the nutrition status of a large number of moderate acute malnutrition (MAM)
cases and some severe acute malnutrition (SAM) cases, as caretakers we preoccupied with
harvest season.

Performance indicators in SFP are within sphere recommended standards,>75% cure rate,
<5% death rate.
Sub sector 2. Management of severe acute malnutrition (SAM)

Supporting 4 Central Darfur

Outpatient In this reporting period:

Therapeutic 482 cases were admitted to OTP during the reporting period in both camps. 235 girls and 247
Programme (OTP) boys.

centres

During the reporting period the project withessed a shortage of Ready to Use Therapeutic Food
(RUTF) in upper Jebel Mara.

452 cases were discharged: (404 cured, 36 defaulters and 8 non-responders and 4 deaths)
which indicates the following performance rates- cured 89.3%, defaulted 7.9%, deaths 0.8 %
and non-responders 2%. The cure rate improved and the death cases declined compared to
the previous quarter, where cure rate was 82% and 6 death cases were registered.
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Support - 1
Stabilization Centre
(SC)

(MoH facility)

Central Darfur:
In collaboration with the Sudan Ministry of Health (SMOH) Tearfund is supporting the
Stabilization Centre in Nertiti hospital.

Total new admissions to SC during the reporting period were 41 children. 19 boys and 22 girls.

Discharged 54 cases, 48 children U5s years of age recovered, and 6 death cases, defaulters 0
and 0 non-responders. Results from the indicative rates showed cured 88.8%, defaulted 0%,
deaths 10.2% and 0% non-responders.

The death rate (6 deaths) during the reporting period was slightly higher compared to Sphere
recommended standards of performance indicators in SCs (>75% cure rate, < 15% defaulter
rate, <10% death rate). The main reason behind the high death rate is the inaccessibility of
upper Jebel Mara and the absolute lack of basic health services meaning that the referrals were
complicated and late.

Training of Health
Care Workers on
Community-based
Management of
Acute Malnutrition
(CMAM) and Infant
and Young Child
Feeding (IYCF)

Central Darfur

During the reporting period Tearfund conducted 4 trainings (2 IYCF and 2 CMAM) targeting
SMoH, Sudanese Red Crescent (SRC), Tearfund nutrition staff, and key community figures in
Jebel Mara.

50 individual attended the IYCF trainings, 32 Female, and 18 male.
54 individual attended the CMAM trainings, 25 Female, and 29 male.

Sub sector 3. Infant and Young Child Feeding and Behaviour Change

Health education
activities

Central Darfur
2431 caregivers received health and nutrition messages through feeding centres, home visits
and women'’s clubs. 1891 women and 540 men.

Table 2: Sector 1 Impact indicator progress

Baseline

OFDA target Progress this quarter Cumulative progress

to date

Sub-sector 1: Management of moderate acute malnutrition (MAM)

Number of sites

Central Darfur: Central Darfur: Central Darfur:

by sex and age
(0-11 months,
1-4 years, 5-14
years, 15-49
years, 50-60
years, 60+
years)

managing 4 All four sites are managing 4 sites are managing
moderate acute MAM. MAM.

malnutrition

Number of N/A Central Darfur Central Darfur: Central Darfur:
people admitted Total:3,447 2701 people admitted
to Moderate (1,655 male & 1235 people admitted to to MAM services:
Acute 1,972 female) MAM services:

Malnutrition 180 PLW aged 748 male and 1953
(MAM) services 15-49 years) 317 male and 918 female female

1052 Children 0-11
months (505 boys
and 547 girls)
1395 Children 1-4
years (1150 boys
and 1245 girls)

313 PLW (aged 15 to 49
years)

884 PLW (aged 15 to 49
years)

202 children 0-11 months
(99 boys and 103 girls)

376 children aged 0-11
months (231 boys and
245 qirls)
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720 children aged between
1- 4 years old (218 boys
and 502 girls)

1341 children aged
between 1-4 years
months (517 boys and
824 girls)

Number of
health care
providers and
volunteers
trained in the
prevention and
management of
Moderate Acute
Malnutrition
(MAM) by sex
and age (0-11

Total: 120
community
volunteers 80
Women and 40
men

Central Darfur

NOTE: The below are the
same trainees that received
SAM training.

104 providers and
volunteers trained (47 Male
and 57 female, 15-49 years
old).

Central Darfur:

NOTE: The below are
the same trainees that
received SAM ftraining.

104 providers and
volunteers trained (47
Male and 57 female)

months, 1-4

years, 5-14

years, 15-49

years, 50-60

years, 60+

years)

Sub-Sector 2: Management of severe acute malnutrition (SAM)

Number of N/A Central Darfur: Central Darfur: Central Darfur:

beneficiaries 1,793 children 0-11 Total of 482 cases were Total of 1,070 cases

treated for months (932 boys treated to OTP during the were treated to OTP

Severe Acute & 861 girls) reporting period in both during the reporting

Malnutrition camps. period in both camps.

(SAM) by sex 1654 children 247 girls and 235 boys. 527 girls and 543 boys

and age: (0-11 between 1-4 years

months, 1-4 old (860 boys and 101 children 0-11 months 280 children 0-11

years, 5-14 794 girls) (44 boys and 57 girls) months (138 boys and

years, 15-49 142 girls)

years, 50-60 381 children aged between

years, 60+ 1-4 years (191 boys and 790 children aged

years) 190 girls) between 1-4 years (405
boys and 385 girls)

Number of sites 0 OTP Central Darfur: Central Darfur: Central Darfur:

established /
rehabilitated for
inpatient and
outpatient care

20TP

2 OTP centres are
functional

2 OTP centres are
functional

1 SC (Managed

Central Darfur:

Central Darfur:

Central Darfur:

by MoH) 1 SC (Managed by 1 SC (Managed by MoH) 1 SC is functional
MoH) (Managed by MoH)

Rates of MAM: MAM: Central Darfur: Central Darfur:
admission, Cured rate: Death: <3% TFSP Performance TFSP Performance
default, death, 87.07% Cured : >75% Indicators Indicators
cure, relapse, Death rate: Defaulted: <15% Admission: 100% Admission: 100%
non-response-tra | 0/0.9% defaulted Death: 0% Death: 0%
nsfer, and length | Defaulter Average length of Cured: 82.3% Cured: 87.2%
of stay rate:4.4/5.6% stay: 90 days Defaulter: 14.7% Defaulter: 10.4%

Non-respondent:
2%

Relapse rate: 3%.

Relapse rate: <3%
Non response rate

<2%

Non response:3%
Average length of stay: 87
days

Non response: 2.3%
Average length of stay:
88 days

Relapse rate:6.1%
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Length of stay:90
days

SAM:

Cured rate: 87.0%
Death rate:

0.9%

Defaulter
rate:5.6%
Non-respondent:
2%

Relapse rate: 3%.
Length of stay:49

SAM:

Death: <10%
Cured: >75%
Defaulter: <15%
Relapse rate:
<3%%

Average length of
stay: 56 days

Central Darfur:

OTP Performance
Indicators

Admission: 100 %

Cured rate: 89.3 %
Defaulter rate: 7.9%
Death rate: 0.8%

Non respondent rate: 2 %
Average length of stay: 44
days

Relapse rate:3.3%

Central Darfur:
OTP Performance
Indicators
Admission: 100%
Cured rate: 86.8 %
Defaulter rate: 9.4%
Death rate: 2.4%
Non respondent rate:
1.6%

Average length of stay:
42 days

days Relapse rate:5.1%
Number of N/A Total: 120; Men 40, | Central Darfur: Central Darfur:
health care Women 80 104 providers and 104 providers and
providers and volunteers trained In SAM volunteers trained in
volunteers (47 Male and 57 female) SAM (47 Male and 57

trained in the
prevention and
management of
Severe Acute
Malnutrition
(SAM), by sex

female)

Sub sector 3. Infant and Young Child Feeding and Behaviour Change behavioural ch

ange

Number of
people receiving
behaviour
change
interventions by
sex and age,
(0-11 months,
1-4 years, 5-14
years, 15-49
years, 50-60
years, 60+
years)

N/A

Total: 2037

(1,630 Females
aged 15 to 49 years
& 407 Males aged
15 to 49 years)

Central Darfur:

2431 received behaviour
change messages (540
men aged 15-49 years and
1891 women aged 15-49
years)

Central Darfur:

4332 people have
received behaviour
change messages (771
men aged 15-49 years
and 3561 women aged
15-49 years)

Number and
percentage of
infants 0-<6 mo.
who are
exclusively
breastfed

32% (Nertiti only)

2,500 or 50% of
infants aged 0 to 6
months are
exclusively
breastfed

Central Darfur:
Survey not conducted
during this reporting period

Central Darfur:
No survey conducted
this quarter

SECTOR 2: Water, Sanitation and Hygiene (WASH)

Objective 2: Water, Sanitation and Hygiene — Improved access to safe water and improved sanitation for IDPs and host

communities and improved hygiene practices.

Table 3: Summary of project activities planned and executed during the quarter

Activity

| Progress

Sub-sector 1: Water Supply Infrastructure
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Rehabilitated water supply pipeline in Golo

The required materials were identified and procured. We were
awaiting delivery when the office was closed.

Emergency Water Supply System in Golo with new
access point

Technical survey complete and contract signed.

Construction of new hand-pumps (7 in Central
Darfur) and repair of existing hand-pumps (20 in
Central and 4 in East Darfur)

Central Darfur:

Contract with WES was signed for rehabilitation of 16 hand
pumps in Guildo and Golo. Of the 16 hand pumps, 10 hand
pumps were rehabilitated in Guildo and the work on the additional
6 hand pumps in Golo was ongoing until the closure of the
programme.

Rehabilitation of borehole in Central Darfur

No activities reported in the quarter.

Rehabilitation of 2 Water Yards (Muhajeria and
Yassin Town)

All required materials were procured and delivered to Ed Daien
including 33KV Perkins Generator, submersible pumps and pipes
and fittings.

Water quality monitoring and treatment training
with WES

Planned to take place after the repair work is completed

Monthly water quality testing

Central Darfur: Monthly water quality testing took place in Nertiti
and no contamination was detected for samples taken at source

Training of 20 Hand Pump Mechanics

20 hand pump mechanics were trained in Guildo

Formation, mobilisation, and Training of 5 Water
User Committees (JM and UMD)

3 water user committees were established and trained in Guildo
after rehabilitation of the water hand pumps

Sub sector 2. Sanitation Infrastructure

Assembly and distribution of HH latrine slabs 400
in Muhajeria and 400 in Shaeria

Contract was awarded to a local supplier for the procurement of
required local materials

Sub sector 3. Hygiene Promotion

Formation and strengthening of school health clubs
in 2 schools

2 school health clubs were formed with 4 teachers and 14
students during this reporting period in Central Darfur.

Training of Community Health promoters

30 community health mobilisers from each community in Um
Dukun and Jebel Marra were selected and trained.

Hygiene promotion in communities and IDP camps
(including on sanitation/Open Defecation)

The 30 community health mobilisers provided hygiene promotion
messages in their communities during the reporting period.

Household visits and FGDs

340 hygiene promotion household visits were carried out in Jebel
Marra and 902 household visits in Um Dukhun)

Celebration of Hygiene Promotion Campaigns &
Mass events/Int'| days

No activity this quarter.

Solid waste management (clean-up campaigns
and construction disposal pits /garbage bins)

Conducted Clean up campaigns:

2 Nertiti, 1 Guildo, 1 Golo in collaboration with the community, all
the required tools (shovels, wheel barrows, rakes, pickaxes) were
distributed to the committees.

Table 4: Sector 2 Impact indicator progress

Indicators Baseline OFDA target Progress this quarter Cumulative
progress to date

Sub Sector 1: Hygiene Promotion / Behaviours
Number of East Darfur: East Darfur: No survey conducted East Darfur: 0
respondents 523 (302 female & 231 male) 4,800 during this quarter
who know 3 out
of 5 critical Central Darfur: Central Darfur: 532
times to wash (Golo + Guildo = 8,765 out of respondents.
hands (HP1 total population of 54,779 Central Darfur:
Hand Washing (16.0% ) 4,800 301 women
Knowledge) Um Dukhun: 890 out of 55,603 Total 9,600 231 boys

(1.6%)

9,655/110382 = 8.7%
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Number of
households with
soap and water

East Darfur: 169

East Darfur:
700

No survey conducted
during this quarter

East Darfur: 0

at a hand Central Darfur: Central Darfur: Central Darfur: 169
washing (Golo + Guildo = 6,683 out of 900 households
location 54,779 (12.2%)

Um Dukhun = 1668 out of

55603 (0.3 %) Total: 1,600

8351/110,382 = 7.5%

Nertiti - 2,254 HH out of 3455

HHs (65%).
Number of East Darfur: 287 East Darfur: No survey conducted East Darfur: 0
households who 700 during this quarter
store their Central Darfur: Total

drinking water

27,047/110382 = 33.6%

Central Darfur:

safely in clean (Golo + Guildo = 17,364 out of | 900

containers (HP3 | the total population 54779

Safe Water Umdukun : 19683 out Total Total: 1,600 Central Darfur:
Handling) Population =>> 55603 287 households
Number of East Darfur: 0 East Darfur: East Darfur: East Darfur:
people receiving 3,750 1157 1157

direct hygiene
promotion

Central Darfur: 0

Central Darfur:

Central Darfur: 740

Central Darfur: 740

(excluding mass 5,250

media

campaigns and Total: 9,000 Total: 1,897 Total: 1,897
without

double-counting

)

Sub Sector 2: Sanitation

Number of East Darfur: 0 East Darfur: East Darfur: 0 East Darfur: 0
people directly 4,800 people

benefitting from
the sanitation

Central Darfur:

infrastructure 0 Central Darfur: Central Darfur: 0 Central Darfur: 0
program 19,000

S1: Excreta East Darfur: 0 East Darfur: No survey conducted East Darfur: 0
Disposal (Open 800 during this quarter

Defecation): # of
households with
no evidence of
faeces in the
living area.

Central Darfur: 0

Central Darfur:

800

Central Darfur: 270
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Number of East Darfur: East Darfur: East Darfur: 0 — all East Darfur: 0 - -

household 0 800 materials in place none No activity this

latrines completed. quarter.

completed and Central Darfur:

clean (S4 0

(E;'(gLr;t:hillzposal Central Darfur: Central Darfur: N/A
, Central Darfur: N/A

latrine 800

infrastructure))

Number of East Darfur: 264 East Darfur: No survey conducted East Darfur: 0

households 413 during this quarter

properly Central Darfur: Total: Central Darfur: 208

disposing of 92264/110,382 = 35% Central Darfur:

solid waste (Golo + Guildo = 26,677 out of | 1,362

(S7 Solid Waste | 54,779

Management Um Dukhun : 12,233 out of Total: 1,775

(Household 55,603

Sub Sector 3: Water Supply Infrastructure

Number of East Darfur: 0 East Darfur: East Darfur: 0 East Darfur: 0

people directly 7,000

benefitting from
the water supply

Central Darfur: 0

Central Darfur:

Central Darfur: 5000

Central Darfur:

infrastructure 19,000 5000
program
Total: 26,000
Estimated water | East Darfur: East Darfur: East Darfur: 0 East Darfur: 0
supplied per 6 litres per day 15 litres per
beneficiary in person per day

litres per person
per day (WS2

Central Darfur: 6 litres per day

Central Darfur:

Central Darfur: 15

Central Darfur: 15

Water 15 litres per litre/p/d Litres/p/d
Production) person per day

Number of test East Darfur: 0 East Darfur East Darfur: 0 East Darfur: 0
results with 0 0

faecal coliforms
per 100ml
sample

(WS3 Source
Water Quality
Bacteriological)

Central Darfur: 0

Central Darfur:

0

Central Darfur:
10 tests with O coliform
counts (water source)

Central Darfur:
21 test results with 0
faecal coliforms

SECTOR 3: Logistics Support and Relief Commodities
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they

arise in target areas

Please provide an executive summary of this the reporting period for this objective

Table 5. Summary of project activities planned and executed during this quarter

Activity

| Completion

Sub sector: Non-food items (NFls)

Procurement and distribution of
NFls for newly displaced IDPs
(eg. plastic sheeting, flash
tarpaulin, blankets, hygiene kits,

East Darfur: : No activities to report in this quarter as there was no emergency in
East Darfur requiring NFI distribution during this reporting period

Central Darfur: No activities to report in this quarter as there was no emergency in
Nertiti or in Upper Jebel Marra requiring NF|I distribution during this reporting period




TiTLE: HUMANITARIAN RESPONSE FOR CONFLICT-AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR

REPORTING PERIOD: OctoBer 01 - Decemser 31, 2015

kitchen sets, water containers,

others.

Table 6: Sector 3 Impact indicator progress

Indicators Baseline OFDA target | Progress this quarter Cumulative
progress to date
Sub Sector 1: Non-food items (NFls)
Total number and per 0 Total: 7080 East Darfur: 0 East Darfur: 0
item USD cost of NFls NFI packs to
distributed, by type (e.g., be distributed | Central Darfur: 0 Central Darfur: 0
plastic sheeting, flash comprising
tarpaulin, blankets, blankets,
hygiene Kkits, kitchen kitchen sets,
sets, water containers, water
other) containers,
ibriks (water
jugs, plastic
sheeting.
Total number and per N/A N/A N/A N/A
item USD value of
cash/vouchers

distributed for NFls, by
type (e.g., plastic
sheeting, flash tarpaulin,
blankets, hygiene Kits,
kitchen sets, water
containers, other)

Total number of people 0 Total: East Darfur: 0 East Darfur: 0

receiving NFls, by sex 7080 people

and type (e.g., plastic (3450 men Central Darfur: 0 Central Darfur: 0
sheeting, flash tarpaulin, and 3540

blankets, hygiene kits, women)

kitchen sets, water
containers, other)

2. Budgetary progress — Please outline any budgetary issues, and what progress has been made during this
quarter.

Expenditure increased to $422,679 or 28% of total award, with good rates of progress in Nutrition but slower rates of
progress in WASH (including WASH related construction). There has been no expenditure on NFls. Costs reflect actual
costs October - November 2015, with some costs for December. December transactions listings are not complete given the
lack of access to field sites to close accounts fully for this period..

3. Constraints faced during this period — Please outline constraints faced during this period and how these
constraints were overcome. Please indicate if this required any changes to the planned activities and justify why
if needed.

Constraints

Nutrition progressed well this quarter with improvements on cured and death rates. WASH progress was slow this quarter
due to procurement and baseline delays. The TA for WASH was signed in September, which paved the way for entry into the
new sites. Procurement commenced with materials including generators, hand pump materials and submersible pumps being
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procured in Khartoum and delivered to Ed Daein. However, there were delays in lead time from Khartoum to Ed Daien and
then delays in materials being delivered to the sites therefore implementation was hindered.

As reported previously, the baseline conducted in June 2014 was lost. A repeat of the baseline was completed in late
October and analysis has delayed the implementation of activities.

Situation Update

On December 14, government officials visited the Tearfund offices in Khartoum and across Darfur and requested that our
offices close until further notice.

On January 11, after ongoing discussions with the government, Tearfund received formal notification that we had been
deregistered from the list of INGOs allowed to operate in Sudan. To date we have regained access to our Khartoum office
but have not regained access to our field site offices across Darfur..

Currently, Tearfund is in the process of handing over assets and programmes to HAC. To date, all of Tearfund's nutrition
programmes have been handed over to the Ministry of Health (MoH) with support from UNICEF for an interim period.
Negotiations are still ongoing to hand over WASH programmes to a suitable partners with support from UNICEF.

OFDA in Khartoum are aware and are being kept well informed of the ongoing discussions concerning programme
handover, allocation of assets and the formal appeal progresses.
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